

Project Communication Plan

Project Title: Beat the Clock: A Time Management Quest

Project Team: Group 1 (Vimala Telu, Raquel Madrid, Sharon Bailey, and Azahni Streeter)

Start Date: October 1, 2025

Completion Date: February 28, 2026

Project Manager: Vimala Telu

Project Communication Plan					
Audience	Content Description	Channel	Frequency	Point of Contact (POC)/Owner	Escalation Path
Project Sponsor (Maya Chen)	High-level project health: schedule, budget, quality, milestone completion, risks requiring sponsor input	Email + Monthly Report + F2F/Virtual Meeting	Monthly; milestone completion updates	Project Manager (Vimala Telu)	N/A
Business Manager / Learning Sciences Dept.	Project status, major risks, success metrics, resource needs	Email + Presentation Deck	Bi-Monthly; at major review rounds (Weeks 6, 10, 14)	Project Manager (Vimala Telu)	Sponsor
Project Team Members (Vimala, Raquel, Sharon, Azahni)	Task updates, progress reports, risk alerts, decisions, schedule changes	Smartsheet, MS Teams, Email	Weekly status updates; ad hoc for urgent issues	Project Manager (Vimala Telu)	Sponsor
Subject Matter Experts (SMEs)	Deliverables in progress, instructional alignment, review feedback	Email + SharePoint + MS Teams	Weekly during design/review phases	Instructional Designer (Raquel Madrid)	Project Manager

Instructional Designer (Raquel Madrid)	Design progress, content fidelity, storyboard/script reviews	MS Teams + Shared Drive	Weekly during design phase	Instructional Designer (Raquel Madrid)	Project Manager
Technical Lead (Sharon Bailey)	Simulation logic updates, integration issues, technical constraints	MS Teams + Email	Weekly; daily check-ins during development sprint	Technical Lead (Sharon Bailey)	Project Manager
Editorial Contractor	Script/storyboard reviews, tone and clarity edits, feedback loops	Email + Shared Drive	At each editorial pass (Weeks 10, 14)	Editorial Contractor (External Editor)	Project Manager
Graphic Designer	Asset delivery timelines, UI/avatars, gamification badges, visual approvals	Email + Shared Drive	At start of design sprint; follow-up as needed	Graphic Designer (External Vendor)	Project Manager
Accessibility Consultant	Accessibility compliance checks, WCAG review, screen reader compatibility	Email + QA Reports	At design review and QA phases	Accessibility Specialist (External Consultant)	Project Manager
QA Team (Lead & Tester)	Testing results, learner feedback summaries, bug reports, compliance updates	QA Reports + MS Teams	Weekly during QA/testing phase	Quality Reviewer (Azahni Streeter)	Project Manager
LMS Integrator	Deployment readiness, SCORM upload, troubleshooting	Email + Virtual Meeting	Prior to implementation and during testing	LMS Integrator (External Vendor)	Project Manager
External Vendors (Optional)	Coordination checkpoints, asset delivery, open issues	Email + Virtual Meeting	Monthly or as-needed	Project Manager (Vimala Telu)	Sponsor
Pilot Testers	Instructions for module access, deadlines, structured feedback requests	Email + LMS Announcements	Once per pilot cycle	Quality Reviewer (Azahni Streeter)	Project Manager
Learners (End Users)	Course launch announcement, access	Email + LMS Notification	At launch	Communications Coordinator	Project Manager

	instructions, support contacts				
--	-----------------------------------	--	--	--	--