

Work Breakdown Structure (WBS) of Beat the Clock: A Time Management Quest

Project Details

Project Name: Beat the Clock: A Time Management Quest

Project Team: Group 1 (Vimala Telu, Raquel Madrid, Sharon Bailey, and Azahi Streeter)

Work Breakdown Structure		
Level 1: Deliverable or Milestone	Level 2: Activity Lists	Level 3: Work Packages
1. Project Initiation	1.1 Conduct Requirements Analysis	1.1.1 Review Project Charter and requirements documentation
		1.1.2 Conduct requirements definition meeting with stakeholders
		1.1.3 Draft and obtain approval for the required document
	1.2 Project Kick-off Meeting	1.2.1 Introduce project and project plan to the team
		1.2.2 Introduce team leaders and teams
2. Analyze	2.1 Conduct Learner, Context, and Task Analyses	2.1.1 Identify target audience and their needs
		2.1.2 Analyze project context and learning objectives
	2.2 Review Analysis Document	2.2.1 Review document with project team and SME

		2.2.2 Make revisions and obtain sign-off
3. Design	3.1 Create Design Document	3.1.1 Develop goals and objectives for the module
		3.1.2 Define gamification elements, UI, avatars, and scenarios
		3.1.3 Obtain approval for course design and outline
	3.2 Create Storyboard	3.2.1 Create detailed storyboard for scenarios and branching logic
		3.2.2 Draft course scripts and storyboards
		3.2.3 Review scripts with Editor
		3.2.4 Revise storyboard and scripts based on feedback
	3.3 Create Visual Assets	3.3.1 Develop UI elements, avatars, and gamification badges
		3.3.2 Design visual templates and scenarios
		3.3.3 Obtain approval from stakeholders for visual assets
	3.4 Finalize Design	3.4.1 Conduct SME review of the design document and storyboards
		3.4.2 Make final revisions and obtain sign-off
4. Develop	4.1 Develop Alpha and Beta Versions	4.1.1 Create alpha version of course in Storyline
		4.1.2 Conduct alpha review and make revisions for beta version
		4.1.3 Conduct beta review and make final revisions

		4.1.4 Conduct beta review with stakeholders
	4.2 Conduct Pilot Test	4.2.1 Select pilot testers and gather feedback
		4.2.2 Modify course based on feedback
	4.3 Quality Assurance (QA)	4.3.1 Conduct QA review in LMS test environment
		4.3.2 Obtain sign-off and approval for implementation
5. Implementation	5.1 Course Deployment	5.1.1 Schedule and deploy course in production environment
	5.2 Develop User Training Materials	5.2.1 Create learner onboarding guide (PDF or video)
	5.3 Launch Communication Plan	5.3.1 Draft launch announcement and email templates
		5.3.2 Coordinate internal communication channels (e.g., Slack, LMS banners)
	5.4 Technical Support Preparation	5.4.1 Develop troubleshooting FAQ
		5.4.2 Set up support contact protocol and escalation path
6. Evaluation	6.1 Data Collection and Analysis	6.1.1 Collect and analyze assessment results from the course
		6.1.2 Collect feedback from learners
	6.2 Publish Evaluation Report	6.2.1 Prepare and publish final evaluation report

Approvals

This WBS has been reviewed and approved by the following individuals, signifying their commitment to the project's scope and plan.

Role	Signature	Date
Project Manager		
Instructional Designer		
Technical Lead		
Quality Reviewer		
Project Sponsor		