

Resource Estimate for Beat the Clock: A Time Management Quest

Project Details

Project Name: Beat the Clock: A Time Management Quest

Project Team: Group 1 (Vimala Telu, Raquel Madrid, Sharon Bailey, and Azahni Streeter)

Estimated Learner Time: The final module is expected to take learners approximately 25 minutes to complete (0.42 finished hours), including scenario navigation, decision-making, and feedback review.

Resource Estimation					
Task#	Task/Activity Description	Human Resources	# of Resources	Days	Hours
1.1	Conduct Requirements Analysis: Facilitate a meeting with key stakeholders to clarify, validate, and expand on the documented requirements. This includes gathering input on desired features, learner needs, and success criteria for the project.	PM, ID, SME	3	3	36
1.2	Kick-off Meeting: Present an overview of the project, including its goals, timeline, deliverables, and key milestones. This session ensures all team members understand the project scope, expectations, and their roles in achieving success. Formally introduce the project team establishing each member's role.	PM, ID, Stakeholders	4	1	21
2.1	Learner, Context, and Task Analysis: Define the primary learner group for the course, including demographics, prior knowledge, learning preferences, and potential barriers. Examine the environment in which the learning will occur (e.g., online, hybrid, LMS platform) and identify any technical or organizational constraints. Align the learning objectives with both the learners' needs and the broader goals of the project.	ID, SME	2	4	41
2.2	Review Analysis Document: Share the completed analysis document with the project team and Subject Matter Expert (SME) to validate the accuracy of the learner, context, and task analyses. Facilitate a review session to gather feedback and ensure alignment with instructional goals.	PM, ID, SME	3	2	31
3.1	Design Document Creation: Define clear, measurable learning goals and objectives that align with the needs identified during the analysis phase. Design the interactive and visual components of the course, including game mechanics (e.g.,	ID, PM	2	4	41

	points, badges), user interface layout, character avatars, and scenario-based learning path				
3.2	Storyboard and Script Development: Design a visual and textual representation of the course flow, including interactive scenarios, decision points, and branching logic, to effectively convey the course's progression. Write the narrative scripts for each scene or module, including dialogue, instructions, and feedback. All storyboard designs are created from scratch without the use of pre-existing templates, ensuring custom alignment with the instructional goals and gamified structure of the module.	ID, Editor	2	5	52
3.3	Visual Assets Creation: Design and create the visual components that will appear in the course interface, including user interface (UI) elements, character avatars, and gamification badges. Present the completed visual assets to stakeholders for review. Gather feedback, make necessary adjustments, and secure formal approval before integrating the assets into course development.	Graphic Designer	1	7	36
3.4	Final Design: Present the completed design document and storyboards to the Subject Matter Expert (SME) for a comprehensive review. Incorporate SME feedback into the design materials, ensuring all instructional and visual elements meet quality standards. Finalize the documents and secure formal sign-off from stakeholders to proceed to the development phase.	ID, Editor	2	2	21
4.1	Alpha and Beta Development: Develop the initial version of the course using Articulate Storyline, incorporating core content, interactions, and visual elements. Facilitate a review of the alpha version with the project team to identify issues related to content accuracy, functionality, and design. Use the feedback to revise and enhance the course, preparing it for beta testing. Repeat the process for beta testing, collect feedback on	Developers, ID	2	8	83

	usability, instructional effectiveness, and technical performance, then implement final revisions.				
4.2	Pilot Test: Identify a representative group of learners or stakeholders to participate in a pilot run of the course. Facilitate their access to the course and collect structured feedback on usability, content clarity, engagement, and technical performance. Analyze the feedback from the pilot testers to identify areas for improvement. Implement necessary changes to the course	QA, PM	2	3	31
4.3	Quality Assurance (QA): Upload the course to a test environment within the Learning Management System (LMS) and perform a comprehensive quality assurance (QA) review. This includes checking for technical functionality, navigation, media playback, accessibility compliance, and content accuracy. Present the QA-reviewed course to stakeholders for final approval	QA Lead, QA Tester	2	3	31
5.1	Course Deployment: Coordinate with the LMS administrator or technical team to schedule the official launch of the course. Ensure all final files are uploaded, settings are configured correctly, and the course is accessible to the intended learners in the live environment.	LMS Integrator	1	1	8
5.2	User Training Materials Development: Develop a user-friendly onboarding guide in PDF or video format to help learners navigate the course.	ID, Editor	2	2	16
5.3	Communication Plan Launch: Create a clear and engaging launch announcement to inform stakeholders and learners about the course release. Develop email templates for different audiences (e.g., learners, instructors, administrators) that include course highlights, access instructions, and support contacts.	PM, Communications Coordinator	2	2	12

5.4	Technical Support Preparation: Create a Frequently Asked Questions (FAQ) document that addresses common technical issues learners may encounter during the course. Include clear, step-by-step solutions for problems related to access, navigation, media playback, and account setup. Establish a structured support system for handling technical inquiries.	QA, Support Lead	2	2	10
6.1	Evaluation & Feedback Analysis: Gather quantitative data from course assessments, such as quizzes, interactive activities, and final evaluations. Analyze the results to determine learner performance, knowledge retention, and alignment with learning objectives. Use surveys, discussion forums, or interviews to collect qualitative feedback from learners about their experience with the course.	ID	1	2	12
6.2	Publish Evaluation Report: Compile the results from learner assessments, feedback, and course performance metrics into a comprehensive evaluation report. The report should highlight key findings, lessons learned, and recommendations for future improvements. Once finalized, distribute the report to stakeholders and archive it for project documentation.	Editor	1	2	15

Development Effort Summary

Based on the estimated learner time of 25 minutes (0.42 hours) and the industry-standard 300:1 development ratio, the baseline development effort would be approximately 126 hours. Our actual estimate of 497 hours reflects the complexity of custom visual design, multiple review cycles (alpha, beta, stakeholder), accessibility compliance, and coordination across roles and time zones.

The following summary compares estimated development hours to the industry benchmark based on learner time.

Development Effort Summary				
Estimated Learner Time	Conversion Ratio	Calculated Development Hours	Actual Estimated Hours	Variance Explanation
0.42 hours (25 min)	300:1	126 hours	497 hours	Includes custom design, QA, pilot testing, and stakeholder reviews
Note: Development hours include instructional design, graphic creation, QA, and stakeholder engagement across six project phases (Initiation, Analysis, Design, Development, Implementation, and Evaluation).				

Total Hours	497 Hours
Total Days	53 Days